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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

US EPA RECORDS CENTER REGI ION 5
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #55
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN
Latitude: 39.9128600 Longitude: -86. 2423680

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Sam Bruner, Pike Fire Department

, Charles Gebien, U.S. EPA Region V

John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
David Chung, U.S. EPA HQ
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group
Emily Mack, City of Indianapolis
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
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From:
Date:

Gabriele Hauer, IDEM

Max Michael, IDEM

Jason El-Zein, U.S. EPA

Beverly Kush, U.S. EPA

Valincia Darby, Department of Interior
John Glover, U.S. EPA

Deirdre Wyatt, IDEM

Samuel Borries, U.S. EPA Region V
Jennifer Schick, City of Indianapolis

Verrneta Simon, On-Scene Coordinator
5/17/12012

Reporting Period: 5/7/2012-5/17/2012

1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INNO051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section
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2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On May 7 and 8, 2012, AVS continued to backfill the east bunker tank with site clay.
e AVS continued to grade the area east of the bunker tanks toward Oil Creek.
e TM Salvage continued to scrap Tank 51.

On May 9, 2012, AVS completed backfilling the east bunker tank.

AVS completed grading the area east of the bunker tanks toward Oil Creek.

AVS installed silt fencing in 3 locations in the graded area near the water runoff point.
AVS demobilized from the Site

TM Salvage continued to scrap Tank 51.

On May 10 and 11, 2012, TM Salvage continued to scrap Tank 51.
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e Trihydro placed a new flotation ring near the west bunker tank.
e EPA and IDEM gave the PRP Group permission to remove the on-site GAC system.

On May 14, TM Salvage continued to scrap Tank 51.

On May 15, 2012, TM Salvage continued to scrap Tank 51.
e Trihydro reported that sludge leaked out of Tank 51 piping during scrappmg
e The spill was cleaned with oil dry.

On May 16, 2012, TM Salvage continued to scrap Tank 51.

o Trihydro requested visual inspection of the Tank 6/7 containment and east containment. No
product was visible on the floors or walls of the containments, and the condition was documented
with photos.

e The east containment had been previously deconned and inspected, but Trihydro requested
another inspection since it held site stormwater since then.

On May 17, 2012, TM Salvage continued to scrap Tank 51.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream IMedium |Quantity IDischarge Treatment |Disposal
Oily Water Liquid 4,618,816 gallons X

Stormwater Liquid 437,356 gallons X

'éz'r‘"t‘a‘?;mem Liquid 452,051 gallons X

Totes and Drums  [Liquid 13,310 gallons X

Solidified Sludge [Solid 29,580 cyd X
Unsolidified Sludge {Liquid 265 cyd X

Treated Stormwater|Liquid 1,314,036 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

e Complete Tank 51 scrapping.
e Backfill west bunker tank with a suitable fill material.
e Complete backfiliing the solidification pits.

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
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Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting is not planned.

3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

START Contractor

Trihydro

AVS (subcontractor to Trihydro)

TM Salvage (subcontractor to the PRP Group)

5. Definition of Terms

ASAOC - Administrative Settlement Agreement on Consent
ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Poliution Report

PRP - Potentially Responsible Party

QMP - Quality Management Plan

RCRA - Resource Conservation and Recovery Act

START — Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www epaosc.org/esi
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